









ID	Task Name	November					December					January		
		15/10	22/10	29/10	05/11	12/11	19/11	26/11	03/12	10/12	17/12	24/12	31/12	07/1
1	<b>Program Kick Off</b>													
2	<b>Program Kick Off – Definition</b>													
3	Define Program Based on base EALC Toolkit													
4	Programs Defined – EALC Toolkit Approved – Draft													
5	<b>Program Kick Off – Pilot</b>													
6	Define Scope and Plan													
7	<b>Skills and Process Development</b>													
8	Extend QRS TOGAF – Educational and Training Content													
9	Create Pilot Scope and Team – IT Org Capabilities													
10	Create Pilot Scope and Team – IT Org Capabilities													
11	Conduct 4 day – in class session													
12	Work with Both Teams to complete the Deliverables													
13	Review Deliverables with Management													
14	Adjust – EALC Toolkit													
15	<b>EALC Repository</b>													
16	Implement Repository – Base IT Services													
17	Define Gaps – Required vs. Available													
18	Rectify Gaps													
19	Communicate the Repository to Stakeholders													
20	Update with Standardized Services													
21	Update with Composite Building Blocks													
22	Productionize EA Repository and Publish													
23	<b>Program Roll Out – IT Organization Capabilities</b>													
24	Rollout Plan and Execute – 20 Days per Service													
25	Rollout Complete													
26	<b>Program Roll Out – LOB Capabilities</b>													
27	Rollout Plan and Execute – 30 days per LOB Strategy													
28	Rollout Complete													



Project: MSProj11 Date: Sun 14/06/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	